

Project

Project: WC14B Project ledger use only Department: 50400 PLANNING ADMIN

Project Type: 3CNS CONSULTANT STUDIES (WORK PROJ) Status: Active

Title: HOUSING ELEMENT UPDATE Percent Complete: 0

Short title: Estimate to Complete: 0.00

Major project: Create fixed asset:

State ID #: Project fiscal range: JUL to JUN

Federal CFDA: Projected date range: 02/20/2014 to 06/30/2015

Drawdown freq: Actual date range: to

Description: Extension date: Number of days: Original 495, Revised 495

Justification: TRANSFER \$246,605 FROM WC09A TO NEW HOUSING ELEMENT UPDATE PROJECT. Obligation date: Last date to encumber:

- [Work Orders](#)
- [Contracts](#)
- [Contract Details](#)
- [Fixed Assets](#)
- [General Notes](#)
- [Comments](#)
- [Internal Contacts](#)
- [Milestones](#)
- [Locations](#)
- [Task Groups](#)
- [Escrow](#)

Cash Balances Expense Funding Source User Defined GL Funding Revenue Allocation Setup Info

	Original Budget	Transfer In	Transfer Out	Revised Budget
Expense:	0.00	935,731.53	0.00	935,731.53
Funding Source:	0.00	0.00	0.00	0.00

Expense Strings	Budgeted	Actuals Paid	Actuals Unpaid	Balance
WC14B	935,731.53	566,883.70	0.00	368,847.83
> 101	935,731.53	566,883.70	0.00	368,847.83